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Phase 1 PK-8 Schools
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Amendments to Phase 1 PK-8 Schools

• Capacity of schools not yet in construction reduced from 600-
720 to 450-530

– Community input requested smaller PK-8 schools

– Frees up approximately $50 million

• New Schools at Woodson and Wheatley added into Phase 1 
from Phase 2 to accommodate the adjoining C.J. Peete and 
Lafitte public housing developments—both school projects are 
contingent on the acquisition of tax credits

• New School at Lake Forest moved from Curran to TBD

• PK-8 Stabilization Fund increased to $15 Million

• Colton relabeled a “multiplex” due to its size

• Phase 1 estimate shifts from $440 Million to $428 Million
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Phase 2 PK-8 Schools
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Amendments to Phase 2 PK-8 Schools

• McDonogh 15, Hoffman, and Clark inserted into Phase 2 from 
Phase 3

– Facilities’ condition and demographics led to shift

• Priestly removed from Landbank list, will be demolished and a 
new PK-8 School constructed on this site

• New Jeff School removed from Easton Park site, new Jeff 
School will be built on a site to be determined

• New School at Capdau/Bradley inserted into Phase 2 from 
Phase 3

– Reason for shift was demographic demand for seats

• Phase 2 PK-8 Schools preliminary estimate shifts from $271 
Million to $303 Million
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Phase 3 PK-8 Schools

Amendments to Phase 3 PK-8 Schools

• New School at Wicker inserted into Phase 3 from Phase 6

• Gentilly Terrace renovation moved from Phase 2 to Phase 3

• Phase 3 PK-8 Schools preliminary estimate shifts from $193 
Million to $159 Million
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Phase 4 PK-8 Schools

• No amendments made to Phase 4 PK-8 Schools
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Phase 5 PK-8 Schools

• No amendments made to Phase 5 PK-8 Schools
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Phase 6 PK-8 Schools

• Wicker was removed from Phase 6 and inserted in Phase 3

• Phase 6 PK-8 Schools preliminary estimate shifts from $133 
Million to $117 Million

• Total PK-8 Master Plan preliminary estimate shifts from $1.250 
Billion to $1.221 Billion
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Landbanked PK-8 Schools
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Landbanked PK-8 Schools to Review Options at 
End of Phase 1 or to Demolish
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Phase 1 High Schools
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Amendments to Phase 1 High Schools

• McMain HS inserted into Phase 1 from Landbank list, will 
receive building stabilization and the addition of a new 
gymnasium

• The New School in the Ninth Ward will be located at the 
Carver site

• Livingston High School is inserted into Phase 1 from Phase 2 
to ensure all students are out of modular school facilities by the 
end of Phase 1

• Phase 1 preliminary estimate shifts from $235 Million to $287 
Million
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Phases 2-5 High Schools

Amendments to Phases 2-5

• New High School on West Bank moves from site TBD to Karr

• Lower Ninth Ward to receive small high school

• Costs for HS Phases 2-5 decrease $35 Million
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High Schools to be Landbanked and Demolished
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Implementation Oversight

• During the public comment period, the Scott Cowen Institute at 
Tulane University recommended the formation of a committee 
to help ensure that the building of school construction projects
moves forward effectively

• In response to this suggestion, the plan now recommends that a 
Blue Ribbon Committee is appointed to assist in the oversight 
of the implementation of the master plan

• Among the responsibilities the panel may have include helping 
to develop strategies for funding Phases 2-6 of the plan
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Ensuring Transparency

• To ensure that the implementation of the master plan is done 
properly without violations of fiscal or building standards, the
Superintendents are working with the New Orleans City 
Council and the Office of the Inspector General of the City of 
New Orleans to have staff inspectors assist in the master plan 
implementation

• Among the tasks the inspectors may have include monitoring 
the execution of construction projects, identifying any fraud or
abuses, and reporting their findings regularly to the State 
Superintendent of Education and the general public
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Amendments to the Superintendents’
Recommendations Adopted by the Orleans Parish 

School Board (OPSB)

• Amendment 1.- Designating the New High School 
[Phillips/Waters site] in Phase 1 as the new site for McDonogh 
#35

• Amendment 2. – Moving New (open enrollment) High School 
at the NASA site in Phase One and the New (open enrollment) 
High School at Audubon Institute/ACRES site in Phase 1 to 
Phase 2 (until the external funding is identified).

Amendments adopted by OPSB Board Special Board meeting 
11/06/08
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End


